



Our Reference : MCST1801/21-095/shc  
Date : 7 Oct 2021

Residents of The Waterside (Blk 1 to Blk 11)

Dear Sir/Madam

**Reinforced Concrete Roof Waterproofing works to all blocks in the estate and replacement of sealant to external joints of leaking Skylight above drop-off porch at Blk 1 to Blk 11**

We wish to inform residents that the Management Corporation has appointed the contractor, M/s Proseal Contracts Pte Ltd, to carry out RC Roof Waterproofing works to all roofs in the estate. The roof works will involve some minor hacking.

The schedule of Roof Waterproofing works is as follows:

Block	Date	Time
Blk 11	11 October 2021 to 24 October 2021	9.00 am – 6.00 pm
Blk 1	25 October 2021 to 7 November 2021	
Blk 3	8 November 2021 to 21 November 2021	
Blk 5	22 November 2021 to 5 December 2021	
Blk 7	6 December 2021 to 19 December 2021	
Blk 9	20 December 2021 to 2 January 2022	
Common area	3 January 2022 to 31 January 2022	

Please take note that in case of inclement weather, the scheduled date may be subject to changes.

We apologise for any inconvenience caused.

Should you have any queries, kindly contact the Management Office at 6345 2022.

Thank you.

Yours faithfully

**Aden Shun**

Operation Manager

For and on behalf of the MCST Plan No. 1801